SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:44 AM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. . 04-0120F4
: Day: Date: -Jun-
Diary #: 852 Const Calendar Day 375 .ae 14-Jun 2013. Fl’ld.ay 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Partly cloudy
Working Day [ ] If no, explain:
Diary: Dispute
Work description.
- Attended weekly OBG staff meeting at 9:00am. .

- Continued to review preliminary documents (85% PS&E, design and review done, awaiting construction
comments) related to the S1/S2 Shear Key modification, focused on primarily studying the 6 types of post-
tensioning profiles.

- Briefly looked at the S1/S2 Shear Key modification work today for surveying purposes. ABF obliged my
request to lower the platform located on the east side of the S2 Shear Key. The As-Built survey will be
conducted on Sunday since | am scheduled to work with PJ and less personnel will not be working in this
location. See photos below for more details on the preparation work for the QA surveys of the cored holes.

It should be noted that Brian Wolcott is tracking the labor, equipment, and work progress of Conco, IPMC,
and ABFJV. See his and Pamela Gagnier's diaries for more details on this work today.

Attachment

¥ Fi — L

IPMC mechanics seen milling the north vertical surface of the S1 Peanut prism held over center of the can and cored hole center.
Shear Key.
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Job Name: 04-0120F4  |nspector Name Bruce, Matt Diary #: 852  Date: 14-Jun-2013  Friday

Aluminum can placed in the center of a cored hole with the center
marked for the peanut prism.

Marks made by ABF surveyors of the drapped tendons seen on the
bushed concrete face.
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Shims restraining or fixing the foot assembly of a temporary bearing on ABF ironworkers cutting a section of the E-Line temporary truss near
the east side looking west. OBG lift 14E and the E2 cap beam.

The E-Line OBG deck surface deck preparations prior to epoxy AC
paving looking west.
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